

**NORTH LAS VEGAS CITY COUNCIL
AGENDA ITEM**

NUMBER: 14.

| | |
|--|---|
| SUBJECT: Approve Third Supplemental Interlocal Contract with the Regional Transportation Commission of Southern Nevada to Extend the Project Completion Date to October 31, 2021 for the Traffic Signal Improvements Project, CIP Project No. 10385. | |
| REQUESTED BY: Jennifer Doody, Director, Public Works | WARD: 2 - Councilwoman Goynes-Brown 4 - Mayor Pro Tempore Cherchio |
| RECOMMENDATION OR RECOMMEND MOTION: That the City Council approve the Third Supplemental Interlocal Contract (774C) with the Regional Transportation Commission of Southern Nevada. | |
| FISCAL IMPACT: AMOUNT: None EXPLANATION: N/A | ACCOUNT NUMBER: N/A |

STAFF COMMENTS AND BACKGROUND INFORMATION:

This Third Supplemental Interlocal Contract (774C) has recently been approved by the Regional Transportation Commission of Southern Nevada.

This project consists of improvements at the intersections of Alexander Road/Clayton Street, Ann Road/Commerce Street, Gowan Road/Commerce Street, and Centennial Parkway/Bruce Street in the City of North Las Vegas. The improvements will include traffic signals, markings, signs and pedestrian crossings.

This Third Supplemental Interlocal Contract (774C) will extend the project completion date from October 31, 2017 to October 31, 2021.

This project is funded by the Regional Transportation Commission of Southern Nevada's Fuel Revenue Indexing Funds.

| | | |
|--|--|--|
| CIP No. 10385 | Related Item: No | |
| LIST CITY COUNCIL GOAL(S): Well - Planned Quality Growth; Safe and Livable Community | | |
| PREPARED BY: Jennifer Doody Public Works Director | Respectfully Submitted Qiong X. Liu City Manager | CITY COUNCIL MEETING DATE: 12/6/2017 |